
REQUEST FOR CHANGE REPORT
JULY 2007

Date 
Received

Solicitation 
Number Prime Contractor Project Description

Add/Delete/
Scope Change/
Substitution-

A(Add) or 
D(Delete) Subcontractor

Certified
Y/N

Increase or
Decrease to 

Current 
Contract

 Subcontract 
Amount Scope of Work

Managing 
Department

Project 
Manager

GFE 
Required? 

Y/N Action Date
Approved

Y/N Notes

1 7/3/2007 PWC0063
JAY- REESE 
CONTRACTORS

CIRCLE S ROAD @ BOGGY CREEK 
BRIDGE REPAIR Add ROADWAY SPECIALITIES Y N/A  $          7,280.00 Guardrails PW Louis Lindsey Y 7/9/2007 Y Adding certified firm. 

2 7/5/2007 PW06200005A
BRH-GARVER 
CONSTRUCTION LP

REBID-WALNUT CREEK SVC TO 
ANNEXED AREAS, PROJECT A Scope Change MARIE'S TRUCKING Y INCREASE  $        39,192.00 HAULING PW

KERI 
JUAREZ N 7/25/2007 Y

Additional trucking was required on 
the project which increased minority 
participation and goals.  

3 7/5/2007 PW06200005A
BRH-GARVER 
CONSTRUCTION LP

REBID-WALNUT CREEK SVC TO 
ANNEXED AREAS, PROJECT A Scope Change AARON CONCRETE Y INCREASE  $        45,530.00 MILLING PW

KERI 
JUAREZ N 7/25/2007 Y

Milling quantities increased on project 
which increased minority participation 
and goals.  

4 7/5/2007 PW06200005A
BRH-GARVER 
CONSTRUCTION LP

REBID-WALNUT CREEK SVC TO 
ANNEXED AREAS, PROJECT A Scope Change

ALL POINTS INSPECTION 
SVCS Y INCREASE  $          4,870.00 PHOTOS PW

KERI 
JUAREZ N 7/25/2007 Y

Additional work added to contract 
which increased minority participation 
and goals.  

5 7/5/2007 PW06200005A
BRH-GARVER 
CONSTRUCTION LP

REBID-WALNUT CREEK SVC TO 
ANNEXED AREAS, PROJECT A Scope Change GV ENTERPRISES Y DECREASE  $      (84,722.00)

HAULING, 
EXCAVATION, 
CONSTRUCTION PW

KERI 
JUAREZ N 7/25/2007 Y

Change Order #5 reduced work in the 
contract.

6 7/5/2007 PW06200005A
BRH-GARVER 
CONSTRUCTION LP

REBID-WALNUT CREEK SVC TO 
ANNEXED AREAS, PROJECT A Scope Change TEXAS ROAD & UTILITIES Y DECREASE  $     (235,860.27)

PIPE, MANHOLES, 
PAVING, BORING, 
BACKFILL 
COMPACTION PW

KERI 
JUAREZ N 7/25/2007 Y

Change Order #5 of project reduced 
work in the contract.

7 7/5/2007 PW06200005A
BRH-GARVER 
CONSTRUCTION LP

REBID-WALNUT CREEK SVC TO 
ANNEXED AREAS, PROJECT A Scope Change AUSTEX TREE SERVICE INC Y DECREASE (28,565.00)$       

EROSION 
CONTROL, TREE 
TRIMMING, 
FERTILIZER PW

KERI 
JUAREZ N 7/25/2007 Y

Change Order #5 of project reduced 
work in the contract.

8 7/5/2007 PW06200070
MCCLEAN 
CONSTRUCTION BARTON HILL RETROFIT Add COMANCHE EXPRESS SVS Y N/A 8,200.00$          HAULING PW

DARRYL 
HABA N 7/10/2007 Y

hauling svcs-includes base materials, 
gravel etc

9 7/5/2007 PW06200070
MCCLEAN 
CONSTRUCTION BARTON HILL RETROFIT Add IVY'S TRUCKING Y N/A 20,000.00$        HAULING PW

DARRYL 
HABA N 7/10/2007 Y

hauling svcs-includes base materials, 
gravel etc

10 7/5/2007 PW06200058
MCCLEAN 
CONSTRUCTION

GOVALLE 3: CARSON CREEK AT 
MONTOPOLIS DRIVE Add IVY'S TRUCKING Y N/A 8,000.00$          Hauling PW

DANIEL 
LAYTON Y 7/12/2007 N

Sub added w/out prior written approva
from DSMBR

11 7/5/2007 PW05200044
SPAWGALSS 
CONTRACTORS

ABIA ELEVATOR & ESCALATOR 
IMPROVEMENTS Scope Change ALAMO DOOR SYSTEMS, INC Y INCREASE  $        14,250.00 OVERHEAD DOORS PW

DENNIS 
CRABBILL N 7/9/2007 Y increase in scope of work

12 7/5/2007 PW05200044
SPAWGALSS 
CONTRACTORS

ABIA ELEVATOR & ESCALATOR 
IMPROVEMENTS Scope Change

MAREK BROTHERS SYSTEMS 
INC N INCREASE  $        60,285.00 DRYWALL PW

DENNIS 
CRABBILL N 7/9/2007 Y increase in scope of work

13 7/5/2007 PW05200044
SPAWGALSS 
CONTRACTORS

ABIA ELEVATOR & ESCALATOR 
IMPROVEMENTS Scope Change NATIONAL TILE & TERRAZO N INCREASE 45,338.00$        TERRAZZO PW

DENNIS 
CRABBILL N 7/9/2007 Y increase in scope of work

14 7/5/2007 PW05200044
SPAWGALSS 
CONTRACTORS

ABIA ELEVATOR & ESCALATOR 
IMPROVEMENTS Scope Change AUSTIN GLASS & MIRROR N INCREASE 35,450.00$        GLASS PW

DENNIS 
CRABBILL N 7/9/2007 Y increase in scope of work

15 7/5/2007 PW05200044
SPAWGALSS 
CONTRACTORS

ABIA ELEVATOR & ESCALATOR 
IMPROVEMENTS Scope Change

PERRY AND PERRY 
BUILDERS N INCREASE 51,494.00$        STEEL ERECTORS PW

DENNIS 
CRABBILL N 7/9/2007 Y increase in scope of work

16 7/5/2007 PW05200044
SPAWGALSS 
CONTRACTORS

ABIA ELEVATOR & ESCALATOR 
IMPROVEMENTS Scope Change KST ELECTRIC N INCREASE  $      139,802.00 ELECTRICAL PW

DENNIS 
CRABBILL N 7/9/2007 Y increase in scope of work

17 7/5/2007 PW05200044
SPAWGALSS 
CONTRACTORS

ABIA ELEVATOR & ESCALATOR 
IMPROVEMENTS Scope Change

AUTOMATIC FIRE 
PROTECTION N INCREASE  $          5,859.00 FIRE SPRINKLERS PW

DENNIS 
CRABBILL N 7/9/2007 Y RFC TO INCREASE SUB AMOUNT

18 7/10/2007 PW06400001
BARECKY 
CONSTRUCTION CO. GUS GARCIA RECREATION CENTER Add

COMMAND LABOR & 
STAFFING N N/A

 Dollar Amount 
Unknown/Hrly 
Rate GENERAL LABOR PW

ROSSY 
FARINA-

STRAUSS Y 7/10/2007 Y

Provided good faith effort 
documentation.  Dollar amount 
unknown, hrly rate.

19 7/10/2007 PWC0042
LAUGHLIN - THYSSEN 
LTD

ACWP-BARTON HEIGHTS/KINNEY 
AVEY Add N-LINE TRAFFIC Y N/A 35,000.00$        

80198-signs, 
construction project 
identification traffic 
controls AWU

ROMAN 
GRIJALVA N 7/12/2007 Y

Critical need for traffic controls and 
signage.

20 7/10/2007 PWC0042
LAUGHLIN - THYSSEN 
LTD

ACWP-BARTON HEIGHTS/KINNEY 
AVEY Add

COMMANCHE EXPRESS 
SERVICES Y N/A 5,000.00$          

96239-Hauling 
Services, including 
materials(Gravel,sand
,hot mix) AWU

ROMAN 
GRIJALVA N 7/12/2007 Y

Hauling svcs not covered under other 
scopes of wk
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21 7/10/2007 PWC042
LAUGHLIN-THYSSEN 
INC

ACWP-BARTON HEIGHTS/KINNEY 
AVEY Add AUSTEX TREE SERVICE INC Y N/A 3,500.00$          

988814- tree removal, 
pre-post construction 
fertilization AWU

ROMAN 
GRIJALVA N 7/12/2007 Y

Tree removal & fertilization not 
included in bid

22 7/11/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add ARCHITECTURAL DIVISION 8 N N/A 19,301.00$        

METAL DOORS & 
FRAMES, DOOR 
HARDWARE, WOOD 
DOORS PW

CYNTHIA 
JORDAN Y 7/16/2007 Y RFC ORIGINALLY DENIED

23 7/11/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add STORMWATER STRUCTURES N N/A 51,424.73$        

RAIN TANK 
MATERIALS, TURF 
CELL MATERIALS PW

CYNTHIA 
JORDAN Y 7/16/2007 Y RFC ORIGINALLY DENIED

24 7/11/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add DLICF N N/A 123,747.08$       BUILD ICF WALLS PW

CYNTHIA 
JORDAN Y 7/16/2007 Y ICF CONSTRUCTION SPECIALIZED

25 7/13/2007 PW06400001
BARECKY 
CONSTRUCTION CO. GUS GARCIA RECREATION CENTER Add

BARECKY CONSTRUCTION 
CO N N/A

 Unknown/Hrly 
Wage Rate CARPENTRY PW

ROSSY 
FARINA-

STRAUSS Y 7/16/2007

Provided good faith effort 
documentation.  Prime doing work 
himself, no availability

26 7/16/2007 PWC0055
JAY- REESE 
CONTRACTORS

SOUTH 1ST TO SOUTH 5TH-OLTORF 
STREET RECONSTRUCTION Add F&L CONCRETE SERVICES N N/A 9,000.00$          

9136052 - COATING 
OF MANHOLES PW

RICK 
COLBRUNN Y 7/19/2007 Y

Provided good faith effort 
documentation.

27 7/16/2007 PWC0055
JAY- REESE 
CONTRACTORS

SOUTH 1ST TO SOUTH 5TH-OLTORF 
STREET RECONSTRUCTION Add

CAPITOL CITY STEEL/CMC 
STEEL FABRICATORS INC N N/A 1,800.00$          

5707618 - 
REINFORCING 
STEEL SUPPLIER PW

RICK 
COLBRUNN Y 7/19/2007 Y Prime faxed firms in the SLBP twice

28 7/16/2007 PWC0055
JAY- REESE 
CONTRACTORS

SOUTH 1ST TO SOUTH 5TH-OLTORF 
STREET RECONSTRUCTION Add

HEART OF TEXAS HOT MIX 
LC N N/A 100.00$             

7451413 - Hot Mix 
Material Supplier PW

RICK 
COLBRUNN Y 7/19/2007 N Alternate supplier to Industrial Asphalt

29 7/23/2007 DC04000045 MASTEC VEGA SUBSTATION Add PARKER ELECTRIC N N/A 89,989.00$        ELECTRICAL AE
STEVE 
JONES Y 7/25/2007 Y

Provided good faith effort 
documentation.

30 7/16/2007 PW05300011 WAUGH ENGINEERING
2005-2006 STRUCTURAL 
ENGINEERING ROTATION Add Raymond Yin Architects Y NA

 Under 
negotiation. 
Based on project 
assignment.  Architectural Services Public Works

STEVE 
NELSON N 7/16/2007 Y ADDING CERTIFIED FIRM

31 7/16/2007 PW05300011 WAUGH ENGINEERING
2005-2006 STRUCTURAL 
ENGINEERING ROTATION Add Jose Guerra, Inc. Y NA

 Under 
negotiation. 
Based on project 
assignment.  CADD Sevices Public Works

STEVE 
NELSON N 7/16/2007 Y ADDING CERTIFIED FIRM

32 7/17/2007 PWC0082
MATOUS 
CONSTRUCTION

AWU-ULLRICH WTP EXPANSION 
CONTRACT Add CP USA N N/A  $      302,410.87 

Instrumentation - 
92557 AWU JAY ULARY Y 7/24/2007 Y Adding 2nd tier supplier

33 7/17/2007 PW06300026 ROMA DESIGN GROUP DOWNTOWN AUSTIN PLAN-REISSUE Substitution - D
WHM TRANSPORTATION 
ENGINEERING N N/A  $          3,000.00 

91898-URBAN 
PLANNING, 92593-
TRAFFIC AND 
TRANSPORTATION PW

JIM 
ROBERTSON Y 7/20/2007 N

WHM , no longer owned by an eligible 
applicant. Good faith effort 
documentation was not included with 
the request.

33a 7/17/2007 PW06300026 ROMA DESIGN GROUP DOWNTOWN AUSTIN PLAN-REISSUE Substitution - A
HDRWHM TRANSPORTATION 
ENGINEERING N N/A  $          3,000.00 

URBAN PLANNING - 
91898, 92593 - 
TRAFFIC & 
TRANSPORTATION PW

JIM 
ROBERTSON Y 7/20/2007 N

WHM MERGED WITH HDR.  Good 
faith effort documentation was not 
included with the request.

34 7/17/2007 PW06300026 ROMA DESIGN GROUP DOWNTOWN AUSTIN PLAN-REISSUE Add TATE AUSTIN N N/A  $        10,000.00 
541810 - Advertising 
Agencies PW

JIM 
ROBERTSON N 7/20/2007 N

Good faith effort documentation was 
not submitted with the request.

35 7/17/2007 PW06300026 ROMA DESIGN GROUP DOWNTOWN AUSTIN PLAN-REISSUE Add CAPITOL MARKET RESEARCH N N/A  $        20,000.00 

91849 - 
finance/economics 
consulting PW

JIM 
ROBERTSON Y 7/20/2007 N

Good faith effort documentation was 
not submitted with the request.
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36 7/25/2007 MG06300020 PRO SERV SANDERS

ANNUAL SVS AGREEMENT FOR 
POWER PLANT & CHILLER PLANT 
MAINTENANCE Add MDA INSULATION N N/A  $        57,086.32 insulation, pipe, glass f AE

RANDY 
HARLOW Y 7/31/2007 N

Sub added w/out prior written approva
from DSMBR

37 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add Cas Consulting Y  NA

 Under 
negotiation. 
Based on project 
assignment.  

Civil Engineering 
services. PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

38 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add Accurate CAD Technical Y NA

 Under 
negotiation. 
Based on project 
assignment.  CADD Sevices PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

39 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add All Points Inspection Services Y NA

 Under 
negotiation. 
Based on project 
assignment.  

Inspection services 
and construction 
Photography PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

40 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add Baer Engineering Y NA

 Under 
negotiation. 
Based on project 
assignment.  

Enviornmental 
Consulting PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

41 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add Crespo Consulting Y NA

 Under 
negotiation. 
Based on project 
assignment.  Hydraulic Modeling PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

42 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add Encotech Engineering Consultant Y NA

 Under 
negotiation. 
Based on project 
assignment.  Engineering Design PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

43 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add Group Solutions Y NA

 Under 
negotiation. 
Based on project 
assignment.  Public Relations PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

44 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add Harutunian Engineering Y NA

 Under 
negotiation. 
Based on project 
assignment.  

Electrical & 
Instrumentation 
Engineering PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

45 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add Holt Engineering Y NA

 Under 
negotiation. 
Based on project 
assignment.  

Geotechnical 
Engineering PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

46 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add HVJ & Associates Y NA

 Under 
negotiation. 
Based on project 
assignment.  

Traffic and 
Transportation 
Engineering PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.
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47 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add Jaster-Quintanilla Y NA

 Under 
negotiation. 
Based on project 
assignment.  Inlet Design PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

48 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add MWM Design Y NA

 Under 
negotiation. 
Based on project 
assignment.  

Landscape 
Architecture PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

49 7/26/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add Texas Star Documents Inc. Y NA

 Under 
negotiation. 
Based on project 
assignment.  

Reprographic 
Services PW Gary Kosut N 8/3/2007 Y

New scope of work. Adding Certified 
firm.

50 7/27/2007 PW06200046
SHAW ENERGY 
DELIVERY

CKT 1021 REROUTE & CKT947 FIBER 
INSTALLATION Add CENTAL TX BARRICADE Y N/A  $          2,370.68 55078-Traffic Control AE

STEVE 
JONES N 8/2/2007 Y ADDING CERTIFIED FIRM

51 7/30/2007 PWC0035
OSCAR RENDA 
CONTRACTING INC AWU-RMMA 24" TRANSMISSION MAIN Add FUQUAY Y N/A  $          1,000.00 Hydromulch/seeding PW

GARY 
JACKSON N 7/31/2007 Y ADDING CERTIFIED FIRM

52 7/30/2007 PWC0035
OSCAR RENDA 
CONTRACTING INC AWU-RMMA 24" TRANSMISSION MAIN Add

TEXAS CUTTING & CORING 
INC N N/A  $          5,000.00 SAWCUTTING PW

GARY 
JACKSON N 7/31/2007 Y PRMIE MEETING GOALS 

53 7/30/2007 PWC0035
OSCAR RENDA 
CONTRACTING INC AWU-RMMA 24" TRANSMISSION MAIN Add JC HALL TRUCKING N N/A  $          1,000.00 Hauling of materials PW

GARY 
JACKSON N 7/31/2007 Y

PRIME MEETING SOLICITATION 
GOALS 

54 7/30/2007 PWC0035
OSCAR RENDA 
CONTRACTING INC AWU-RMMA 24" TRANSMISSION MAIN Add JA ROAD BORING Y N/A  $          5,000.00 Trucking Service PW

GARY 
JACKSON N 7/31/2007 Y ADDING CERTIFIED FIRM

55 7/31/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add

INTERSTATE FINISH 
SYSTEMS Y N/A  $        11,660.00 91073 Ceramic Tile PW

CYNTHIA 
JORDAN Y 8/2/2007 Y ADDING CERTIFIED FIRM

56 7/31/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add MAG 5 CONSTRUCTION INC. Y N/A  $        67,830.75 

Gym board 
assemblies, ceilings - 
91001, labor and 
materials PW

CYNTHIA 
JORDAN Y 8/2/2007 Y ADDING CERTIFIED FIRM

57 7/31/2007 PWC0055
JAY- REESE 
CONTRACTORS

SOUTH 1ST TO SOUTH 5TH-OLTORF 
STREET RECONSTRUCTION Add CUSTOM CRETE N N/A  $        40,000.00 

CONCRETE, READY-
MIX SUPPLIER - 
7507002 PW

RICK 
COLBRUNN Y 8/2/2007 Y GFE documentation was provided.

58 7/31/2007 PWC0055
JAY- REESE 
CONTRACTORS

SOUTH 1ST TO SOUTH 5TH-OLTORF 
STREET RECONSTRUCTION Add LONE STAR READY MIX Y N/A  $          7,000.00 

7507002- concrete, 
ready-mix supplier PW

RICK 
COLBRUNN Y 8/2/2007 Y

CERTIFIED FIRM will be used as an 
alternate firrm

Request for Change Summary for June 2007
Additions Deletions Substitutions Scope Changes Total

44 0 1 13 58 A There are no MBE or WBE firms certified for the scope of work at the time of the request

Certified 28 0 0
7 (4 Increases/
    3 Decreases) B To increase MBE or WBE participation

Non-Certified 16 0 Replacing 1 Non-Cert. w/1 Non-Cert.
6 (6 Increases/
    0 Decreases) C Change in contract amount

D Solicitation goals are being met
E Pricing from Certified firms was not competitive or did not respond to solicitation to submit pricing
F

1 G Like kind 
2
3
4 H Good Faith Efforts documentation was not included with request or failed to complete good faith efforts requirements
5 I
6

Sub-contractors or sub-consultants may be added to a contract for the following reasons

Substitutions of sub-contractors or sub-consultants shall be permitted only on the following bases Specification requirements or prior work with the project
unavailability after receipt of reasonable notice to proceed
failure of performance
financial incapacity Reasons for denying a Request for Change of Compliance Plan
refusal by the subcontractor or sub-consultant to honor bid or proposal price
mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable price cannot be agreed Sub-contractor or sub-consultant was added to contract without DSMBRs prior written authorizat
failure of the sub-contractor or sub-consultant to meet insurance, licensing or bonding requirements
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